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Subject: NHOU: December 2019 monthly progress report (Honeywell)
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Bianca,
On behalf of Honeywell, please find attached the December 2019 progress report for NHOU.

Thank you,

Mari Gilmore, PG

Senior Associate Geologist
180 Grand Ave, Suite 1100
Oakland, CA 94612

Direct: +1 (510) 663 4163
Mobile: +1 (707) 771 0736

www.woodplc.com

wooJ.

This message is the property of John Wood Group PLC and/or its subsidiaries and/or affiliates and is
intended only for the named recipient(s). Its contents (including any attachments) may be confidential,
legally privileged or otherwise protected from disclosure by law. Unauthorized use, copying, distribution or
disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons
other than the intended named recipient(s) and do not accept liability for any errors or omissions which
are a result of email transmission. If you have received this message in error, please notify us
immediately by reply email to the sender and confirm that the original message and any attachments and
copies have been destroyed and deleted from your system.
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Wood Environment & Infrastructure Solutions, Inc.

January 10, 2020 180 Grand Avenue, Suite 1100
Oakland, California 94612-3066
Project 8619192590 USA

T: (510) 663-4100
Ms. Bianca Handley F: (510) 663-4141
U.S. Environmental Protection Agency www.woodplc.com
75 Hawthorne Street

San Francisco, California 94105

Subject: December 2019 Monthly Progress Report (electronic submittal)
North Hollywood Operable Unit
Second Interim Remedy
Groundwater Remediation Design

Dear Ms. Handley:

On behalf of Honeywell International Inc., attached is the December 2019 monthly progress report for
North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to
the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019.

Please contact either of the undersigned at (510) 663-4100 if you have questions regarding this
submittal.

Sincerely,
Wood Environment & Infrastructure Solutions, Inc.

Mari Gilmore, PG CA 8492 Michael Taraszki, PG CA 6457, CHG CA 586, PMP
Project Manager Project Principal
MG/MT/MR

\\oad-fs1\doc_safe\18000s\181890\4000_regulatory\monthly progress
reports\2020\r35216_nhou_2020jan10_design_hon_monthly_prog_rpt\r35216_nhou_2020jan10_design_hon_monthly_prog_rpt.docx

Attachment: December 2019 Monthly Progress Report
Monthly Progress Schedule

cc Mr. Benny Dehghi (Honeywell)
Mr. Vahe Dabbaghian (LADWP)
Ms. Nicole Alkov and Ms. Christina Humphreys (RWQCB-LA)
Mr. Chi Diep (SWRCB DDW)
Mr. John Wingate (OTIE)
Mr. Kevin Murdock (Jacobs)

‘Wood' is a trading name for John Wood Group PLC and its subsidiaries





Ms. Bianca Handley
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December 2019 NHOU Monthly Progress Report

ACTIVITIES COMPLETED FOR THE REPORT PERIOD

Honeywell/Wood continued with modifications to the Phase 1B groundwater treatment
system design for the “For Construction” drawing set based on comments received from
U.S. EPA and Los Angeles Department of Water and Power (LADWP);

Honeywell/Wood continued with procurement activities for major equipment for the
Phase 1B groundwater treatment system;

U.S. EPA approved of the US Ecology Vernon disposal facility on December 10 for disposal
of non-hazardous waste (soil cuttings, decontamination water, and concrete debris)
generated during Phase Il environmental investigation work at Lankershim Yard and
Parcel C;

U.S. EPA approved of the end of January submittal of the Transportation and Off-site
Disposal Plan for the upcoming Phase 1B construction activities on December 16;

Honeywell/Wood completed development and testing of the Phase 2 groundwater
extraction wells throughout the month; LADWP observed the construction activities
regularly; and

Honeywell/Wood provided the Final Phase 1B Remedial Action Work Plan (RAWP) —
Revision 1 on December 20.

ISSUES AND CORRECTIVE ACTIONS

None.

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS

Honeywell/Wood actions:
- Continue with the Phase 1B groundwater treatment system procurement process;

- Provide an “Issued for Construction” drawing set that will incorporate U.S. EPA and
LADWP final comments;

- Continue supporting LADWP with the DDW 97-005 process;

- Complete final site cleanup and bollard installation around the Phase 2 groundwater
extraction wells; updated construction schedule is attached; and

- Submit the following additional deliverables before Phase 1B construction begins:

» Transportation and Off-Site Disposal Plan (due by end of January); and
» Construction Quality Assurance/Quality Control Plan.
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December 2019 NHOU Monthly Progress Report (continued)

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS (CONTINUED)
e LADWP actions (anticipated):

- Continue development and submittal of documents associated with the DDW 97-005
process.

e U.S. EPA actions (anticipated):

- Review of the Final Revised RAWP — Revision 1 submitted by Honeywell/Wood on
December 20.

ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS
e Honeywell/Wood actions:

- Continue to support LADWP with the DDW 97-005 process, including meeting with
DDW;

- Submit a well installation report for the Phase 2 groundwater extraction wells;

- Host a Pre-Construction Conference with U.S. EPA before beginning construction of the
Phase 1B Groundwater Treatment System (anticipated first quarter 2020); and,

- Initiate construction of the Phase 1B Groundwater Treatment System.
e LADWP actions (anticipated):

- Continue development and submittal of documents associated with the DDW 97-005
process, including meeting with DDW;

- Participate in a Pre-Construction Conference with Honeywell/Wood for the Phase 1B
Groundwater Treatment System and subsequent construction meetings, as required.

e U.S. EPA actions (anticipated):

- Review and approve (as needed) the additional Honeywell/Wood deliverables noted
above; and

- Participate in a Pre-Construction Conference with Honeywell/Wood for the Phase 1B
Groundwater Treatment System and subsequent construction meetings, as required.

UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN
e None.
DESIGN CHANGES OF NOTE

e None.
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Ms. Bianca Handley F: (510) 663-4141
U.S. Environmental Protection Agency www.woodplc.com
75 Hawthorne Street

San Francisco, California 94105

Subject: December 2019 Monthly Progress Report (electronic submittal)
North Hollywood Operable Unit
Second Interim Remedy
Groundwater Remediation Design

Dear Ms. Handley:

On behalf of Honeywell International Inc., attached is the December 2019 monthly progress report for
North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to
the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019.
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December 2019 NHOU Monthly Progress Report

ACTIVITIES COMPLETED FOR THE REPORT PERIOD

Honeywell/Wood continued with modifications to the Phase 1B groundwater treatment
system design for the “For Construction” drawing set based on comments received from
U.S. EPA and Los Angeles Department of Water and Power (LADWP);

Honeywell/Wood continued with procurement activities for major equipment for the
Phase 1B groundwater treatment system;
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of non-hazardous waste (soil cuttings, decontamination water, and concrete debris)
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Parcel C;

U.S. EPA approved of the end of January submittal of the Transportation and Off-site
Disposal Plan for the upcoming Phase 1B construction activities on December 16;

Honeywell/Wood completed development and testing of the Phase 2 groundwater
extraction wells throughout the month; LADWP observed the construction activities
regularly; and

Honeywell/Wood provided the Final Phase 1B Remedial Action Work Plan (RAWP) —
Revision 1 on December 20.

ISSUES AND CORRECTIVE ACTIONS

None.

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS

Honeywell/Wood actions:
- Continue with the Phase 1B groundwater treatment system procurement process;

- Provide an “Issued for Construction” drawing set that will incorporate U.S. EPA and
LADWP final comments;

- Continue supporting LADWP with the DDW 97-005 process;

- Complete final site cleanup and bollard installation around the Phase 2 groundwater
extraction wells; updated construction schedule is attached; and

- Submit the following additional deliverables before Phase 1B construction begins:

» Transportation and Off-Site Disposal Plan (due by end of January); and
» Construction Quality Assurance/Quality Control Plan.
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December 2019 NHOU Monthly Progress Report (continued)

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS (CONTINUED)
e LADWP actions (anticipated):

- Continue development and submittal of documents associated with the DDW 97-005
process.

e U.S. EPA actions (anticipated):

- Review of the Final Revised RAWP — Revision 1 submitted by Honeywell/Wood on
December 20.

ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS
e Honeywell/Wood actions:

- Continue to support LADWP with the DDW 97-005 process, including meeting with
DDW;

- Submit a well installation report for the Phase 2 groundwater extraction wells;

- Host a Pre-Construction Conference with U.S. EPA before beginning construction of the
Phase 1B Groundwater Treatment System (anticipated first quarter 2020); and,

- Initiate construction of the Phase 1B Groundwater Treatment System.
e LADWP actions (anticipated):

- Continue development and submittal of documents associated with the DDW 97-005
process, including meeting with DDW;

- Participate in a Pre-Construction Conference with Honeywell/Wood for the Phase 1B
Groundwater Treatment System and subsequent construction meetings, as required.

e U.S. EPA actions (anticipated):

- Review and approve (as needed) the additional Honeywell/Wood deliverables noted
above; and

- Participate in a Pre-Construction Conference with Honeywell/Wood for the Phase 1B
Groundwater Treatment System and subsequent construction meetings, as required.

UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN
e None.
DESIGN CHANGES OF NOTE

e None.
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